

Set Construction Schedule

Passion Play - 2008 - BELIEVE

2nd Draft - 1/29/08

SUN	FEB	17	6:00 P.M.	Baptism Service
			7:00 P.M.	Drain baptistry & install covers
				Remove modesty rails, choir chairs, pulpit, & step in front of pulpit
				Remove plants on choir risers
				Roll up and remove carpet on choir riser platforms.
				Remove choir riser platforms (store on mail level at far left & right)
				Remove choir riser framing (Put in lobby)
				Install curtains at second level stage floor level & over organ speakers
MON	FEB	18	6:00 P.M.	Haul choir riser frames to storage building
				Haul platforms from storage building to auditorium
				Install framing & stage platforms
				Install curtains below screens and behind piano and organ
TUE	FEB	19	6:00 P. M.	Install handrails on stage
				Build steps on second level stage
				Carpet steps on second level stage
				Set plants on stage
				Install music director's platform and steps
				Clean auditorium
WED	FEB	20	7:30 P. M.	Choir Blocking Rehearsal on Stage
THUR	FEB	21	6:00 P. M.	Stabilize noisy platforms
				Install styrofoam on stage
				Install tomb door
FRI	FEB	22	6:00 P. M.	Touch-up paint - styrofoam
				Detail flowers on the styrofoam and install vines on handrail posts
SAT	FEB	23	9:00 A. M.	Install steps inside tomb door
				Install curtains inside tomb
				Remove access cover in choir room and install steps at the access door
				Clean auditorium
MON	MAR	10	6:00 P. M.	Install curtains in corridors - left and right
WED	MAR	12	6:30 P. M.	Full Dress Rehearsal (With Costumes & Make-up)
THUR	MAR	13	7:00 P.M.	Touch-up paint - styrofoam
FRI	MAR	14	7:00 P. M.	Performance
SAT	MAR	15	3:00 P. M.	Performance
SUN	APR	16	7:00 P. M.	Performance
THUR	MAR	20	7:00 P.M.	Touch-up paint - styrofoam
FRI	MAR	21	7:00 P. M.	Performance
SAT	MAR	22	3:00 P. M.	Performance
SUN	MAR	23	7:00 P. M.	Performance
SUN	MAR	23	9:00 P.M.	Remove plants from stage platforms
MON	MAR	24	3:00 P. M.	Remove and store styrofoam
				Remove curtains and staples in tomb
				Remove second level steps and step carpet
				Remove hand rails
			6:00 P. M.	Remove choir riser framing from storage building
				Haul stage platforms to storage building
				Dismantal stage platform framing and store in upper level prop rooms and in the storage building
				Haul director's platform and steps to storage building
				Haul ladder in choir room to storage building
				Haul choir riser frames to sanctuary
				Replace access door in choir room
				Take down, label, and store all curtains
				Clean stage floor
TUE	MAR	25	6:00 P. M.	Install choir riser framing, platforms, carpet, choir chairs, modesty rails, step if front of pulpit, pulpit, stage chairs, etc.